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9 August 2013 
 
To: Department of the Navy  
 Texas Historical Commission 
 Advisory Council on Historic Preservation  
 
Battleship TEXAS  Project  Update           
 
Report Number: 001 

Report Period:  February 1, 2013 through July 31, 2013 

Purpose: Per the Programmatic Agreement (PA) among the Department of 

the Navy (Navy), the Texas Historical Commission (THC), Texas 

Parks and Wildlife Department (TPWD) and the Advisory Council 

on Historic Preservation (ACHP) concerning the Battleship Texas, 

TPWD is required every six months to submit a summary report 

detailing the work done on the ship pursuant to the terms of the 

PA. This document is intended to meet that requirement for the 

period indicated above. 

Note: 
The first summary report was due immediately upon the execution of the PA (2/14/13); 
however, due to the minimal amount of information to be reported TPWD did not submit 
a report at that time.  Henceforth and through the completion of the project, reports will 
be issued during the first full week February and during the first full week of August. 
 
Initial Reporting Summary 

 Request for Competitive Sealed Proposals (CSP) for the Structural Repair of the 
Battleship Texas was issued on 10/26/12 

o CSP contained a base proposal and 7 alternates (complete document let 
for solicitation was provided to both the Navy and to THC upon issue): 

o Base 
 Temporary support of ship’s engines so as to facilitate repairs to 

inner bottom tanks and keel underneath engine rooms port and 
starboard, and the repairs to those spaces 

o Alternate 01  
 Repair work in Trimming Tank D-12 

o Alternate 02 
 Temporary support of ship’s emergency diesel generator so as to 

facilitate repairs to spaces below the generator, and the repairs to 
those spaces (After Emergency Diesel Generator Room D-11 and 
Void Space D-99) 

o Alternate 03 
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 Temporary support of ship’s steering gear so as to facilitate 
repairs to spaces below the gear, and the repairs to those spaces 
(Trimming Tank D-13, Steering Gear Room D-27 and Void Space 
D-11) 

o Alternate 04 
 Repair work in Void Spaces D-101, D-102, D-103, CPO Quarters 

D-111, CPO Mess D-112, CPO Pantry D-113 
o Alternate 05 

 Temporary support of ship’s boilers so as to facilitate repairs to 
spaces below the boilers, and the repairs to those spaces  

o Alternate 06 
 Repair work to ensure watertight integrity of inner hull in multiple 

spaces along waterline of ship 
o Alternate 07 

 Replace Engine Room floor plating, port and starboard 
 Responses received 1/8/13 

o Only a single company responded to the invitation to submit proposals: 
Taylor Marine Construction, Inc. (TMC) from Beaufort, North Carolina 

 The TPWD team evaluated the singular response based on qualifications, 
including interviewing key TMC personnel on 1/31/13, and determined that TMC 
was qualified to execute the work 

o TMC successfully performed work on the historic Battleship North 
Carolina in 2010 

o TMC demonstrated a consistent track record of heavy marine civil project 
successes 

o TMC demonstrated a strong safety record 
 TPWD entered into negotiation with TMC on 2/8/13 
 Programmatic Agreement executed 2/14/13 
 

February 2013  
 Continued negotiation with TMC regarding construction contract. 
 Notice of Intent to Award construction contract issued to TMC on 2/22/13. 

 
March 2013  

 Notice of Award Issued 3/8/13 with an effective contract date of 4/3/13 
o Awarded Base proposal, Alternate 01 and Alternate 07 for a total contract 

amount of $17.5M 
o Contract performance period of 630 days, with completion date of 

12/24/14 
 TMC began preparing project submittals, including multiple safety plans and 

artifact tracking procedures 
 TMC began mobilization process 
 TPWD / TMC joint decision made to keep the ship open to the public during the 

construction process; work zones to be established on main deck and 2nd deck, 
with 3rd deck closed save for the starboard ammo passageway.  

 
April 2013  

 TMC tasks: 
o Began construction of staging area on the north side of the Battleship 

Texas slip 
 Temporary road (built-up section on top of existing grade)  
 Temporary fence (free-standing, no-penetrating posts) 
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o Installed 8 section spud barge between north shore and ship for 
construction  

o Began pre-construction clean-up operations in fuel tanks (pumping of 
liquid waste for disposal) 

 TPWD tasks: 
o Review, monitor and coordinate with all above TMC work 

 
May 2013  

 TMC tasks: 
o Installed construction personnel access scaffolding on spud barge 
o Installed ship deck protection 
o Installed personnel barriers on main and second decks 
o Began removal of bomb grates from vertical trunks through main deck to 

allow construction access 
o Began removal of starboard engine room floor grating to allow for 

construction access 
o Began pre-construction clean-up operations in engine room spaces and 

D-12 (opening and venting of tanks and pumping of liquid waste for 
disposal) 

o Completed cleaning of fuel tanks. 
 TMC Mobilization completed 5/20/13 
 TPWD tasks: 

o Review, monitor and coordinate with all above TMC work 
 
June 2013  

 TMC tasks: 
o Continued clean-up of D-12 
o Continued removal of engine room floor plating and support framing 
o Began installation of access scaffolding into Trimming Tank D-12 

(scaffolding suspended from overhead for safety) 
o Began installation of lighting and ventilation into Trimming  Tank D-12 
o Began installation of electrical service from shore to run construction 

equipment on board (welding machines, lighting, video surveillance 
equipment, ventilation equipment, etc.) 

o Began removal of piping in engine rooms 
o Continued pumping of liquid waste for disposal (increased volume due to 

engine room piping removal) 
 TPWD tasks: 

o Review, monitor and coordinate with all above TMC work 
 
July 2013  

 TMC tasks: 
o Completed clean-up of D-12 
o Continued removal of engine room support framing and piping. 
o Continued pumping of liquid waste for disposal (increased volume due to 

engine room piping removal) 
o Re-configured staging area to included shaded work area between conex 

boxes. 
o Installed air conditioning units for engine room and D-12 work. 
o Began hot work in D-12 (cutting access into forward bulkhead). 
o Took receipt of new steel for installation into D-12. 
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 TPWD tasks: 
o Review, monitor and coordinate with all above TMC work 

 
Photos and other images follow on the subsequent pages. 
 
 
Submitted by: 
 

 
Neil Thomas 
Project Manager, Infrastructure Region III 
 
Cc: Rich McMonagle, TPWD Infrastructure Division Director 
 Brent Leisure, TPWD State Parks Division Director 

Justin Rhodes, TPWD State Parks Region 4 Regional Director 
Michael Strutt, TPWD Statewide Cultural Resource Program Director 

 Ruth Mathews, TPWD Region 4 Cultural Resource Coordinator 
 Andy Smith, TPWD Battleship Texas Site Manager 
 Jessica Davisson, TPWD Infrastructure Project Management Branch Manager 

Jeff Kester, TPWD Infrastructure Region II Program Manager 
TPWD project file 
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March 2013
Layout of approved construction Staging Area.
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April 2013
East end of Staging Area on north side of ship slip at beginning of 
construction.  
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April 2013
West end of Staging Area on north side of ship slip at beginning of 
construction.  
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April 2013
Staging Area on north side of ship slip at beginning of construction. 

Photos and Exhibits ‐ PA Progress                
Report 001 5



Structural Repair of Battleship Texas

April 2013
Construction of spuds to secure spud barges.
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April 2013
Delivery and unloading of spud barge sections.

Photos and Exhibits ‐ PA Progress                
Report 001 7



Structural Repair of Battleship Texas

April 2013
Delivery and unloading of spud barge sections.
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Structural Repair of Battleship Texas

April 2013
Assembly of floating spud barge sections (8 total sections).
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April 2013
Temporary construction fencing bounding construction Staging Area.
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April 2013
Close‐up of temporary construction fencing bounding construction 
Staging Area.
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Structural Repair of Battleship Texas

May 2013
“Carry Deck” equipment installed on deck of ship.  Note plywood deck 
protection.
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May 2013
Plywood ship deck protection.
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May 2013
Fabrication of equipment access ramp (to be installed from shore to spud 
barge assembly).
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May 2013
Installed equipment access ramp.
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May 2013
Steel plate approach to equipment access ramp. Donated plate used for 
approach.
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Structural Repair of Battleship Texas

May 2013
Construction zone boundary on 2nd deck. Box cutter staged on 
construction side to facilitate emergency egress of contractor personnel.
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Structural Repair of Battleship Texas

May 2013
Construction zone boundary on 2nd deck. Note keyed man door for 
access  by TPWD Inspectors.   Only  senior TMC personnel  and necessary 
TPWD staff have keys.
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May 2013
Opened vertical access trunk on main deck, exposing first bomb grate.
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May 2013
Opened vertical access trunk on main deck, exposing lower bomb grate 
(upper grate removed).
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Structural Repair of Battleship Texas

May 2013
Completed personnel access scaffolding from spud barge.  Note 12”x12” 
timber curbing and painted , welded support points for scaffold.
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May 2013
Completed spud barge  and personnel scaffolding assemblies.
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Structural Repair of Battleship Texas

May 2013
Typical condition of frames in Trimming Tank D‐12 prior to construction. 
Starboard.
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Structural Repair of Battleship Texas

May 2013
Typical condition of frames in Trimming Tank D‐12 prior to construction. 
Port.
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Structural Repair of Battleship Texas

May 2013
Engine room deck plates prior to removal.  Note painted identification 
numbers.  CAD drawings made of each engine room plate layout, with 
identification numbers listed.
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May 2013
Engine room deck plates stored in passageway after removal.  
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May 2013
Typical artifact identification tag (engine room deck plate shown).
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May 2013
Engine room deck plate  supports after plate removal.
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June 2013
Access scaffolding installed in Trimming Tank D‐12.
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June 2013
Access scaffolding installed in Trimming Tank D‐12.
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June 2013
Typical engine room piping configuration prior to removal.
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June 2013
Typical engine room piping configuration prior to removal.

Photos and Exhibits ‐ PA Progress                
Report 001 32



Structural Repair of Battleship Texas

July 2013
Portable air conditioning unit staged on main deck.  Note main deck 
chain link personnel barrier in background.
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July 2013
Ventilation unit staged on main deck.  
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July 2013
Shade canopy erected in Staging Area.
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July 2013
Shade canopy erected in Staging Area.
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